

Via Certified Mail

February 21, 2003

Mr. David L. Rader
Pfizer Inc.
PO Box 88
Terre Haute, Indiana 47808

Dear Mr. Rader;

On January 28, 2003, our office received a letter from Pfizer requesting a 60 day extension on the 'commenced construction' date for boiler #9. This extension was requested due to the possibility of Pfizer not being able to meet the 18 month deadline imposed by condition B.3 of the issued Significant Source Modification (167-14566-00013, issued on October 15, 2001).

Since site work is already being done, and the 18 month timeframe has not yet been exceeded, no formal review / approval is required for this request. This letter serves as our determination that this extension request is granted.

If you have any questions or comments, contact Mr. Rob Harmon of this office at (812) 462-3433, ext 14.

Sincerely,

George M. Needham
Director

Cc: Winter Bottum – IDEM, OAQ
Mindy Hahn – IDEM, OAQ-Permit Branch